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ESTIMATE RUN 09/16/2021

ESTIMATE SUMMARY 08:04:42

CONTID: C22023R        ESTIMATE NO: 0005 PROG 2005

PCN: 22023R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS - PH 3 PERCENT TIME:

PROJECT NO: C R100-288                    

R1 CURB RAMPS - PH 3

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,310,687.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,184,937.00 NON-PARTICIPATING 279,479.82

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,384.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.36

WORK DAYS

WORK DAYS

46.39%

1,238,664.47

279,479.82

279,479.82

271,095.43

$

$

$

$

0.00

1,072,022.73

1,072,022.73

0.00

1,072,022.73

-30,180.68

0.00

1,041,842.05

0.00

AMOUNT DUE 1,041,842.05 271,095.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 271,095.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

91.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/12/2021

04/12/2021

08/31/2021

09/03/2020

09/09/2020

09/28/2020

04/12/2021
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PCN: 22023R-BID   ESTIMATE RUN 09/16/2021

PROJECT: C R100-288                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 1,541.000

666.000

202-00200  
 

88,280.002,207.000

26,640.00

3,636.000

SY  

40.00000

0010 Removal of Curb and Gutter 2,224.000

1,151.000

202-00203  
 

77,625.003,375.000

26,473.00

5,026.000

LF  

23.00000

0015 Removal of Concrete Pavement 22.000

51.000

202-00210  
 

3,650.0073.000

2,550.00

81.000

SY  

50.00000

0020 Removal of Asphalt Mat 384.000

133.000

202-00220  
 

15,510.00517.000

3,990.00

1,117.000

SY  

30.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,673.000

SF  

2.00000

0030 Removal of Pull Box 41.000

30.000

202-00827  
 

27,335.0071.000

11,550.00

106.000

EACH

385.00000

0035 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

30.000

EACH

110.00000

0040 Clean Valve Box 2.000

1.000

202-04005  
 

159.003.000

53.00

15.000

EACH

53.00000

0045 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

67.000

EACH

200.00000

0050 Unsuitable Material 6.000

0.000

203-00050  
 

180.006.000

0.00

500.000

CY  

30.00000

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

110.00000
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PCN: 22023R-BID   ESTIMATE RUN 09/16/2021

PROJECT: C R100-288                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

50.000

HOUR

145.00000

0061 Potholing 154.750

32.250

203-01597  
 

40,193.78187.000

6,931.82

195.500

HOUR

214.94000

0065 Erosion Control (Curb Ramp) 61.000

28.000

208-00090  
 

26,255.0089.000

8,260.00

203.000

EACH

295.00000

0070 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

9.000

EACH

1,550.00000

0075 Reset Delineator 1.000

0.000

210-00090  
 

24.001.000

0.00

3.000

EACH

24.00000

0080 Reset Ground Sign 18.000

4.000

210-00810  
 

5,720.0022.000

1,040.00

31.000

EACH

260.00000

0085 Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

3.000

EACH

4,300.00000

0090 Reset Pedestrian Push Button 2.000

5.000

210-00860  
 

4,585.007.000

3,275.00

7.000

EACH

655.00000

0095 Reset Fence 54.000

0.000

210-01000  
 

1,728.0054.000

0.00

54.000

LF  

32.00000

0100 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

5,300.00000

0105 Adjust Manhole 1.000

0.000

210-04010  
 

605.001.000

0.00

6.000

EACH

605.00000
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PCN: 22023R-BID   ESTIMATE RUN 09/16/2021

PROJECT: C R100-288                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

5,700.00000

0115 Adjust Valve Box 3.000

1.000

210-04050  
 

1,780.004.000

445.00

15.000

EACH

445.00000

0120 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

300.000

SF  

1.00000

0125 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

100.000

CF  

3.00000

0130 Rock Mulch (Weed Free) 18.000

0.000

213-00067  
 

180.0018.000

0.00

200.000

SF  

10.00000

0135 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

200.000

SY  

7.50000

0140 Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

150.000

LF  

6.50000

0145 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

78.00000

0150 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

74.00000

0155 Aggregate Base Course (Class 6) 141.020

64.000

304-06000  
 

7,585.74205.020

2,368.00

1,363.000

TON 

37.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 141.570

32.000

403-00720  
 

53,806.70173.570

9,920.00

507.000

TON 

310.00000
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PCN: 22023R-BID   ESTIMATE RUN 09/16/2021

PROJECT: C R100-288                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Concrete Pavement (6 Inch) 9.000

51.000

412-00600  
 

4,680.0060.000

3,978.00

97.000

SY  

78.00000

0170 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

300.000

SY  

115.00000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

2.80000

0180 Concrete Sidewalk 896.000

299.000

608-00000  
 

83,650.001,195.000

20,930.00

2,130.000

SY  

70.00000

0185 Concrete Curb Ramp 1,015.000

393.000

608-00010  
 

190,080.001,408.000

53,055.00

3,196.000

SY  

135.00000

0190 Detectable Warnings 0.000

10.000

608-00015  
 

550.0010.000

550.00

330.000

SF  

55.00000

0195 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

244.000

LF  

65.00000

0200 Curb and Gutter Type 2 (Section I-B) 113.000

0.000

609-21010  
 

3,842.00113.000

0.00

250.000

LF  

34.00000

0205 Curb and Gutter Type 2 (Section II-B) 1,068.000

697.000

609-21020  
 

67,070.001,765.000

26,486.00

2,395.000

LF  

38.00000

0210 Curb and Gutter Type 2 (Section II-M) 0.000

16.000

609-21021  
 

784.0016.000

784.00

102.000

LF  

49.00000

0215 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

7.000

LF  

50.00000
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PCN: 22023R-BID   ESTIMATE RUN 09/16/2021

PROJECT: C R100-288                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

24.00000

0225 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

26.00000

0230 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

27.00000

0235 Type One Pull Box 9.000

2.000

613-07001  
 

13,200.0011.000

2,400.00

42.000

EACH

1,200.00000

0240 Type Two Pull Box 24.000

11.000

613-07002  
 

45,500.0035.000

14,300.00

35.000

EACH

1,300.00000

0245 Type Three Pull Box 9.000

8.000

613-07003  
 

28,050.0017.000

13,200.00

24.000

EACH

1,650.00000

0250 Type Four Pull Box 0.000

1.000

613-07004  
 

2,450.001.000

2,450.00

15.000

EACH

2,450.00000

0255 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

4,585.00000

0260 Pedestrian Push Button Post Assembly 2.000

0.000

614-72863  
 

6,990.002.000

0.00

26.000

EACH

3,495.00000

0261 Ped Push Button Denver Spec 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

990.00000

0262 Ped Push Button Post Assem Denver Spec 0.000

0.000

614-72863  
 

0.000.000

0.00

0.000

EACH

3,019.50000
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PCN: 22023R-BID   ESTIMATE RUN 09/16/2021

PROJECT: C R100-288                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0263 Added Item (Each)/ Material Only Post Assembly 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

656.70000

0265 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

175.00000

0270 Mobilization 0.600

0.000

626-00000  
 

66,000.000.600

0.00

1.000

L S 

110,000.00000

0275 Public Information Management (Tier III) 88.000

54.000

626-01113  
 

12,922.00142.000

4,914.00

180.000

DAY 

91.00000

0280 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,924.000

SF  

12.50000

0285 Flagging 2,930.500

715.900

630-00000  
 

109,392.003,646.400

21,477.00

3,646.400

HOUR

30.00000

0290 Traffic Control Inspection 29.000

8.000

630-00007  
 

4,440.0037.000

960.00

56.000

DAY 

120.00000

0295 Traffic Control Management 79.000

20.000

630-00012  
 

51,975.0099.000

10,500.00

140.000

DAY 

525.00000

0300 Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

350.002.500

0.00

8.000

EACH

140.00000

0305 Pedestrian Barricade (ADA) 130.500

0.000

630-80340  
 

4,828.50130.500

0.00

600.000

LF  

37.00000

0310 Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,088.0016.000

0.00

98.000

EACH

68.00000



CONTID: C22023R        COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22023R-BID   ESTIMATE RUN 09/16/2021

PROJECT: C R100-288                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Construction Traffic Sign (Panel Size B) 13.500

0.000

630-80342  
 

1,620.0013.500

0.00

33.000

EACH

120.00000

0320 Portable Message Sign Panel 1.500

0.000

630-80355  
 

13,350.001.500

0.00

4.000

EACH

8,900.00000

0325 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.500

0.000

630-80357  
 

2,475.001.500

0.00

6.000

EACH

1,650.00000

0330 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

44.00000

0335 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

87.00000

0340 Traffic Cone 66.000

0.000

630-80380  
 

660.0066.000

0.00

400.000

EACH

10.00000

0345 Stackable Vertical Panels 38.000

0.000

630-80393  
 

874.0038.000

0.00

76.000

EACH

23.00000

0350 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

335.00000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,817.420

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0365 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 22023R-BID   ESTIMATE RUN 09/16/2021

PROJECT: C R100-288                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:04:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0376 Added Item (Dollar)/ Concrete pay reduction 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 1,072,022.72279,479.822,310,687.20CURRENT AMT0200 $ $ $

$ 1,072,022.72279,479.82$2,310,687.20$CURRENT AMTPROJECT TOTAL


